
CITY OF LODl ~ COUNCIL COMMUNICATION 

-- 
AGENDA TITLE: Acceptance of Improvements Under Lodi Lake Picnic Fac i l i t i e s  Contract 

MEETING DATE: December 3, 1992 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That t h e  City Council accept the improvements under the 
"Lodi Lake Picnic Fac i l i t i e s"  contract ,  and d i rec t  the Public 
Works Director t o  f i l e  a Notice of Completion w i t h  the County 
Recorder's off ice .  

BACKGROUND INFORMATION: The contract  was awarded t o  H. Max Lee, Inc. of Lodi on 
April 15, 1992 i n  the amount of $97,500. The contract  has 
been completed i n  substantial  conformance w i t h  the plans 
and specifications approved by the City Council. 

The contract  completion date  was November 16, 1992, and the actual completion date 
was November 13, 1992. The f inal  contract  price was $118,055. The difference 
between the contract  amount and the f ina l  contract  pr ice  is mainly due t o  addit ional  
work done by the contractor t o  use up more of the S ta te  grant  money. T h i s  work 
included l ight ing the South Point and Hughes Beach picnic areas and adding more 
pavement i n  the Hughes Beach parking lo t .  

FUNDING: Original 1 y Budgeted: 1988 
Budgeted Fund: S t a t e  Park Bond Fund 
Current Appropr f a t i on: $140,000 
Total Project Estimate: $136,000 
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